


<b>PHASE 1: START UP + DATA GATHERING</b>	
<b>1 Project Start Up</b>	
<ul style="list-style-type: none"> <li>a Initial Kick Off - Communication Plan and Meeting Schedule</li> <li>b Stakeholder Interview lists and schedule</li> <li>c Site Visits</li> <li>d Community-wide Meeting</li> </ul>	
<b>2 Background Research &amp; Data Gathering</b>	
<ul style="list-style-type: none"> <li>a Data gathering</li> <li>b GIS base maps and baseline graphics</li> <li>c Stakeholder Interviews/ Focus Group Meetings</li> <li>d Town Leadership Workshop</li> <li>e Best Practices Research</li> <li>f Summary of Data (Land Use &amp; Zoning, Housing, Economics, Community Profile &amp; Demographics, Regulatory, Open Space &amp; Conservation, Natural &amp; Cultural Resources, Municipal Services/Facilities, Transportation, Sustainability)</li> </ul>	
<b>PHASE 2: ANALYSIS - EXPLORING GOALS, TOPICS, POLICIES + ACTIONS</b>	
<b>1 Vision &amp; Goals</b>	
<ul style="list-style-type: none"> <li>a Vision Statement</li> <li>b Goals/Targets/Policies/Actions by Topic: (Land Use &amp; Zoning, Housing, Economic Development, Open Space &amp; Recreation, Natural &amp; Cultural Resources, Municipal Services/Facilities, Transportation, Sustainability)</li> </ul>	
<b>2 Alternatives Exploration + Implementation Strategy</b>	
<ul style="list-style-type: none"> <li>a Identify Barriers to Implementation + Explore Possible Alternatives</li> <li>b Draft Implementation Policies and Actions + Preferred Strategies</li> <li>c Preliminary Implementation Strategy + Identify Partners/ Funding Sources</li> <li>d Town Leadership Workshop</li> <li>e Community-wide meeting</li> </ul>	
<b>PHASE 3: THE PLAN - PREPARING DRAFT &amp; FINAL REPORTS &amp; IMPLEMENTATION</b>	
<b>1 Draft Report</b>	
<ul style="list-style-type: none"> <li>a Document Layout, Introduction, Overview, Community Process</li> <li>b Carlisle Today in words, maps, numbers</li> <li>c Long Term Vision</li> <li>d Goals, policies, actions</li> <li>e 5-Year Action Plan</li> <li>f Appendices</li> <li>e Community-wide meeting</li> </ul>	
<b>2 Final Report</b>	
<ul style="list-style-type: none"> <li>a Final Document</li> </ul>	
<b>Meetings &amp; Community Engagement</b>	
<ul style="list-style-type: none"> <li>a MPSC Meetings</li> <li>b MPAC Meetings</li> <li>c Stakeholder Interviews &amp; Focus Group Meetings</li> <li>d Town Leadership Workshops</li> <li>e Community-wide Meetings</li> </ul>	



**DATES SUBJECT TO CHANGE**

MPSC MEETINGS	MPSC MEETINGS	MPAC MEETINGS	COMMUNITY MTGS
10/2/19	4/8/20	10/23/19	11/7/19
11/20/19	5/27/20	2/26/20	3/4/20
12/18/19	6/17/20	4/15/20	6/3/20
1/22/20	7/29/20	6/11/20	
2/12/20	8/26/20		
3/18/20	9/23/20		